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DAILY PROGRESS REPORT

DATE:
February 4, 2016 C150132.00
PROJECT::
Possum Point Power Station CCR Surface Impoundment Closures
LOCATION: CQA TIME ON-SITE:
Ponds A, B, C, D, and E ARRIVE: 6:45 A.M. DEPART: 5:00 P.M.
CONTRACTOR(S): SUBCONTRACTOR(S)

Glover Construction Co., Inc. Moretrench

Apex

WEATHER:
AM: 51, Overcast PM: 60, Sunny

THE FOLLOWING WAS NOTED:

Glover pumped treated water from Ponds A, B, and C to Pond D.

KA performed SWPPP and daily environmental inspections and the site appeared to be in compliance with both
inspections. SWPPP performed due to 0.25 inch rain event on 2/3/2016.

Terra testing continued installation of DWN-1 piezometer.

Moretrench continued installation of well points within Pond D.

KA off-site at 5:00 P.M.
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